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| July 9, 1990 :
Ms. Sylvia Burges —
RCRA Compliance Section
UP EPA Region X, M/S-HW 112
1200 Sixth Avenue
Seattle, WA 98101
Re: Chempro Pier 91 Facility
3008 (h) Bi-Monthly Report
Dear Sylvia,
Enclosed is the May/June 1990 Bi-monthly Progress Report for
the RCRA Facility Investigation at the Chempro Pier 91
Facility. This is the first progress report in conjunction
with the Pier 91 Facility RCRA 3008 Order (EPA Docket No.
1089-11-06-3008 (h)) . —
Project activity during this bi-monthly period included
preparation of the draft RFI Work Plan pursuant to the RCRA
3008 Order.
If you have any questions regarding this project, please
call me at (206)223-0500.
Sincerely,
usan B. Donahue
Compliance Manager
Enclosure
SBD:sb
cc: Dennis Goldman, Sweet Edwards/EMCOM
W.E. Fisher
M.S. Palumbo
D.F. Stefani USEPA RCRA
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CHEMICAL PROCESSORS, INC.

2203 Airport Way South . Suite 400 = Seattle, Washington 98134
(206) 223-0500 = FAX: 223-7791




MAY/JUNE 1990 PROGRESS REPORT
CHEMICAL PROCESSORS, INC.
PIER 91 FACILITY
RCRA DOCKET NUMBER 1089-11-06-3008(h)

May/June Activities

1.  Activities performed during this reporting period.
¢ Sweet-Edwards/EMCON, Inc. (SE/E) completed documents review

and has drafted the RFI Work Plan including the sampling plan, risk
assessment, and health and safety plan.

2. Problems encountered during the reporting period.

¢ No problems were encountered.

3. Requested modifications or changes during the reporting period.

e The approach for modifying needed changes (e.g., Risk
assessment approach) to the order were discussed with EPA
Region 10 on June 8, 1990.

4. Activities planned for the next reporting period.

e SE/E will complete the draft RFI Work Plan to include the facility
environmental background, sampling plan, risk assessment, project
schedule, quality assurance project plan, data management plan,
and community relations plan.

¢ Chempro will submit the draft RFI Work Plan to EPA Region 10 for
review.
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This Progress Report was prepared by Sweet-Edwards/EMON, Inc., under
the direction of the undersigned. If you have any questions regarding the
status of specific work tasks, please do not hesitate to phone us at
206/485-5000.

Dennis Goldman Anita W. Lovely
Project Director Project Manager
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